Schedule Overview

Harmony Road Area Transportation Improvements Project

Project Initiation

Develop and solicit public comment on the project's Problem Statement, Purpose and Need, and Goals and Objectives.

Winter/Spring 2007

Public & Agency Scoping

Provide public and agency stakeholders opportunity to comment on "process, issues and alternatives."

- Open House/Public Scoping Meeting (May 9)

Winter/Spring 2007

Develop Project Alternatives

Establish criteria and measures by which alternatives will be selected. Develop preliminary conceptual alternatives. Screen conceptual alternatives. Narrow range of alternatives to forward into Alternatives Analysis for further evaluation. Solicit input from public and agency stakeholders.

- Opportunity for public input.

Spring/Summer 2007

Alternatives Analysis

Evaluate narrowed range of alternatives. Review alternatives analysis findings. Recommend alternatives to forward into environmental analysis. Solicit input from public and agency stakeholders.

- Opportunity for public input.

Fall/Winter 2007

Environmental Documentation

Document potential impacts and mitigation measures associated with project alternatives. Distribute Draft EIS to public and agency stakeholders for comment.

- Opportunity for public input.

Spring/Summer 2008

Select Preferred Alternative

Clackamas County Commissioners select locally preferred alternative.

- Opportunity for public input.

Fall 2008

P R O G R E S S

May 2007